



Water Authority

Project 7 Water Supply Resiliency Program Workshop #3

Date: June 24, 2021, 3:30 PM Tour / 4:30 PM Workshop

Location: Project 7 Water Authority, Montrose CO

Light food and beverages will be provided

- 1. Facility Tour – 3:30 PM – Existing Project 7 Water Treatment Plant**
 - A. Convene and Participant Introductions in Project 7 Boardroom Adam (10 min)
 - B. Tour Existing Facility and Review Existing Operations Fred (40 min)
 - C. Discuss How Treatment Processes Could be Adapted for Ridgway Reservoir Rick (10 min)

- 2. Workshop Start – 4:30 PM – Introduction & Meeting Overview**
 - A. Introductions (around the room starting with P7 Board, Program Team, Guests) Adam (5 min)
 - B. Program Update Rick (10 min)
 - Projected Timeline
 - Decision Making Matrix
 - Funding Table
 - C. Goals and Purpose of Workshop #3 Miles (5 min)
 - D. Q&A Discussion Miles (10 min)

- 3. Program Options Evaluation – Cost/Benefit Analysis**
 - A. Raw Water Delivery Rick/Miles (15 min)
 - Alluvial Wells
 - River Diversion
 - Water Line

- BREAK – Refreshments and Socializing – 10 minutes***

- B. Treatment Capacity and Processes Rick/Miles (15 min)
 - Conventional Softening
 - Membrane Softening
 - Pellet Softening
 - C. Procurement Methods Rick/Miles (10 min)
 - Construction Management At-Risk (CMAR)
 - Design-Build
 - Design-Bid-Build

- 4. Next Steps – Program Look Ahead – 30/60/90-Day Plan**
 - A. Planning and Engineering Rick (5 min)
 - B. Communications, Outreach and Government Relations Miles (5 min)
 - C. Funding Strategy Miles (5 min)

- 5. Conclude Meeting – 6:00 PM** Adam (5 min)